

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase- I & II – Component 'B'- Multipurpose Cyclone Shelters (MPCS), Roads to Cyclone Shelters (RCS) & Roads to Habitations (RHB) – Revised Administrative Sanction for one package to be executed by Panchayati Raj Department – Accorded - Orders – Issued.

=====

REVENUE (DISASTER MANAGEMENT.V.SPIU) DEPARTMENT

G.O.Rt.No. 172

Dated:28.05.2014.
Read the following:-

1. G.O.Rt.No.451, Panchayati Raj & Rural Development (PROGS.III) Department, dated 06.04.2010,
2. G.O.Rt.No.6, Panchayati Raj & Rural Development (PROGS.III) Department, dated 07.01.2012,
3. G.O.Rt.No.1549, Panchayati Raj & Rural Development (PROGS.III) Department, dated 13.10.2011,
4. G.O.Rt.No.1464, Panchayati Raj & Rural Development (PROGS.III) Department, dated 06.08.2012,
5. G.O.Rt.No.1476, Panchayati Raj & Rural Development (PROGS.III) Department, dated 07.08.2012,
6. Govt., Memo.No.22486/PROGS.III(1)/2012-1, dated 12.10.2012,
7. G.O.Rt.No.50, Revenue (DM.III) Department, dated 02.03.2013,
8. G.O.Rt.No.157, Revenue (DM.III) Department, dated 20.05.2013,
9. G.O.Rt.No.181, Revenue (DM.III) Department, dated 11.06.2013,
10. G.O.Rt.No.212, Revenue (DM.V.SPIU) Department, dated 26.07.2013,
11. G.O.Rt.No.279, Revenue (DM.III) Department, dated 05.11.2013.
12. G.O.Rt.No.4, Revenue (DM) Department, dated 08.01.2014.
13. G.O.Rt.No.80, Revenue (DM) Department, dated 18.03.2014.
14. Letter No. AEE/DEE/NCRMP/East Godavari/RAS-MPCS/Uppalaguptham002/ 2014, dated 20.05.2014 of Chief Engineer, PR, NCRMP, Hyderabad.

ORDER:-

Orders have been issued in the G.Os. 1st read with 2nd to 13th above, according administrative sanction for construction of Multi Purpose Cyclone Shelter (MPCS), Roads to Habitation (RHB) and Roads to Cyclone Shelters (RCS) in 9 Coastal Districts of Andhra Pradesh.

2. In his letter 14th read above, Chief Engineer, PR, NCRMP has submitted for revised administrative sanction proposal for the following package/work as the deviations are due to excess tender premium, variation quantities as per site conditions, price adjustment, difference in cost of cement due to design mix and electrical supply/connection charges.

(Contd.....2)

:: 2 ::

District	Name of the package	Name of work	Original Administrative Sanction Amount (Rs.in lakhs)	Revised Administrative Sanction Amount (Rs.in lakhs)
1	2	3	4	5
East Godavari	NCRMP/B-W/AP/MPCS/PRE D/04/Uppalaguptham/002	Multi Purpose Cyclone Shelter (MPCS) at Pedaraghavulupeta	105.65	123.03

3. In continuation to the orders issued in references 1st read with 2nd to 13th above, Government after careful examination of the entire matter, hereby accord Revised Administrative Sanction for the above package/work as below:-

District	Name of the package	Name of work	Original Administrative Sanction Amount (Rs.in lakhs)	Revised Administrative Sanction Amount (Rs.in lakhs)
1	2	3	4	5
East Godavari	NCRMP/B-W/AP/MPCS/PRE D/04/Uppalaguptham/002	Multi Purpose Cyclone Shelter (MPCS) at Pedaraghavulupeta	105.65	123.03

4. The expenditure sanctioned at para (3) above shall be debited to the following Head of Account:-

“4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure”.

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

6. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated 15-06-2010.

(Contd.....3)

:: 3 ::

7. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.PARTHASARATHI

COMMISSIONER FOR DISASTER MANAGEMENT &
EX.OFFICIO SECRETARY TO GOVERNMENT

To

Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.

Accountant General, Andhra Pradesh, Hyderabad

Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-

Engineer-in-Chief, PR, Hyderabad.

P.S. to Vice – Chairman, NDMA, New Delhi

P.S. to Chief Secretary to Government.

P.S. to Principal Secretary to Panchayati Raj & Rural Development Department,
A.P. Secretariat, Hyderabad.

P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.

P.S. to Commissioner for Disaster Management & Ex.Officio Secretary to
Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.

Member NDMA, New Delhi

Joint Secretary, Disaster Management, MHA, New Delhi

Joint Secretary, Mitigation, NDMA, New Delhi

Project Director, NCRMP, NDMA, New Delhi

Task Team Leader (TTL), World Bank, New Delhi (By e-mail)

Procurement Specialist, World Bank, New Delhi (By e-mail)

District Collector of East Godavari District.

Project Manager, Third Party Quality Auditor (TPQA), Secunderabad.

SC/SF.

//FORWARDED BY ORDER//

SECTION OFFICER